
January 5, 2011 

Mid-Currituck Bridge Project Schedule 

 

 

Final Traffic and Revenue Results   January 2011 

 

LEDPA (Alignment Decision)    January 2011 

 

 Complete Financial Evaluation   February 2011 

 

 Potential Concession Negotiations Begin   March 2011 

 

Final EIS                                                March 2011 

 

 ROD                                                 June 2011 

 

 Complete Concession Agreement   July 2011 

 

 Financial Close      November 2011  

 

Final design, permits, right of way acquisition  December 2011  

 

Construction begins     2012 

 

Open to Traffic      2015 

 

 

 

Notes 

 

1. Financial Evaluation will be based on results of traffic & revenue study, capital 

cost estimates, operations and maintenance costs, and anticipated financing 

costs. 

2. Concession negotiations will begin immediately upon determination that a Public 

Private Partnership provides a better “Value for Money” than a municipal bond 

offering. 

 


